University of Utah Connecting Element Placement Plan

Bridge Time-line
7-10pm: Place barricades, begin buildup of 500-ton.
8-10pm: Transport bridge section to project
10-11pm: Rig and ready bridge section for hoisting
11pm-3am: Hoist, set and secure bridge in final destination.
NOTE: Through-traffic will be prohibited (except for emergency vehicles) from taper to taper (refer to map) beginning at 11pm and will be re-opened as soon as it is safe to do so (no later than 3am).
3-6am: Modify 500-ton for haul-off. Remove all traffic control and open all lanes.